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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Thursday, June 30, 2011  REPORT NO. 140 

WEATHER  Sunny, light‐to‐moderate wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
8 – Shirley & Sons 
1 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Barge‐Mounted Excavator 
Barge‐Mounted Mini‐Excavator 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader 
Morooka Dump Truck (2 – idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Ian Moscoso (USA Health & Safety Officer).  Main 

topics:  biologic hazards (snakes) and taking regular breaks while quartering tires. 
 
07:15  Today’s Projected Work Objectives for USA and their subcontractors: 

 Place Armor Cap A and D rock in the Eastern Cell using barge‐based equipment 

 Continue armored cap thickness probing in the Eastern Cell 

 Continue off‐site removal and disposal of the debris that originated under the I‐10 Bridge 

 Quarter scrap tires that originated under the I‐10 Bridge in preparation for off‐site removal and 
disposal 

 
07:20  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Bayou City transporter departing the TxDOT ROW with a load of debris being sent to the landfill 

 USA crew members quartering scrap tires 

 Shirley & Sons placing Armor Cap A and D rock in the Eastern Cell using a small barge and a mini‐
excavator; CRA crew member on the barge to identify and survey the areas requiring rock placement 
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09:40  Another Bayou City truck arrived at the TxDOT ROW with a roll‐off box for debris removal. 
 
10:05  USA has completed loading the roll‐off box with debris; Bayou City transporter departed the TxDOT ROW. 
 
10:10  R. Brown mobilized to the Admin area. 
 
12:45   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA crew members quartering scrap tires 

 USA crew preparing to load a roll‐off box with debris for off‐site disposal 

 Shirley & Sons placing Armor Cap A and D rock in the Eastern Cell using a small barge and a mini‐
excavator 

 
13:30  R. Brown mobilized to the Admin area. 
 
15:40   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA crew members quartering scrap tires 

 USA crew loading a roll‐off box with debris for off‐site disposal 

 Shirley & Sons placing Armor Cap A rock in the northwestern area using the aggregate transport barge 
 
16:00  The aggregate transport barge completed unloading and returned to the LaBarge Property for the evening. 
 
16:05  Bayou City off‐site with a loaded roll‐off box. 
 
16:20  R. Brown departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Placed Armor Cap A and D rock in the Eastern Cell and the northwestern area using barge‐based 
equipment 

 Collected additional armored cap thickness probing data 

 Continued loading six 30‐cubic yard roll‐off boxes with debris originating from under the I‐10 Bridge 
and transported the debris to Coastal Plains RDF in Alvin, TX for disposal 

 Continued quartering tires originating from the TxDOT ROW in preparation for future disposal 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Ian Moscoso, and 7 crew 
Shirley & Sons – 8 crew 
Chris Ransome & Associates – 1 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/30 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  21,580  21,580 (82%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
 

Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/30 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  200  contractor measure  12,571  12,771 (102%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  50  contractor measure  20,991  21,041 (80%) 

All Types:  55,136 (89%) 

   
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.25  DATE   6/30/11 

(Signature on Hardcopy) 
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Photo 1 – Barge‐mounted excavator placing Armor Cap A rock onto mini‐barge to access shallow‐water areas. 
 

 
Photo 2 – Mini‐barge loaded with Armor Cap A rock for placement in the Eastern Cell.  
 



  
 

DAILY REPORT 

 

PAGE  5 OF 5

 

 

 
Photo 3 – Mini‐excavator placing Armor Cap D rock in a shallow water area in the Eastern Cell. 
 

 
Photo 4 – Stockpile of quartered tires that will be disposed at Coastal Plains RDF.  
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